EXHIBIT H - CRITICAL PATH SCHEDULE

Month 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26

Letter sent to cooperator

Response - yes or no NN 2 months

Preliminary agreement on location, standards,surveys, etc. NI |1 month

Specialist review TN I e |3 months

NEPA and Fact Sheet Started

USF&W consultation M, M |3 months

NEPA complete M, M, M, T T, T M I | 12 months

Fact Sheet development M, M, M, T T, T M, NN |13 months

Easement Exhibit and Preliminary Title complete 1 month

Review of fact sheet, plats by cooperator Ny, Ny, Hnnnmy, N | 8 months

Cost Share Supplement prepared for approval i 2.5 months

Easements prepared and exchanged upon official approval. i i i 2 | months

Letter sent to cooperator

Response 2 months

Agree to on details 1 month

Specialist review 3 months
NEPA and fact sheet start

USFWS consultation (if needed) --------------- 3 months

NEPA complete -------------------------- 12 months

NGO WON =

Fact sheet complete -------------------------------13 months

9. Easement Exhibit and preliminary title--------- 1 month

10. Review 8 months

11. CS supplement prepared ------------------—---—--- 2.5 months

12. Easements prepared and exchanged -------- 2 months

Total time 26 months




